

CHANGE ORDER No. One (1)

EFFECTIVE DATE: July 17, 2019

Handout

Agenda Item 8 A3

Date July 17, 2019

Date of Issuance: July 17, 2019

Owner / Buyer: Las Gallinas Valley Sanitary District (LGVSD)

Seller: ZENON Environmental Corporation d/b/a SUEZ Water Technologies & Solutions

Engineer: AQUA Engineering

Contract / Agreement Title: Agreement for Purchase of Materials & Equipment

Contract / Agreement ID / Date: Job No. 16550 – March 27th, 2017

Project Name: Z-PAK Ultrafiltration Water Treatment System
LGVSD Secondary Treatment & Recycled Water Plant Upgrade

The above referenced Agreement between Buyer and Seller is hereby modified as follows and only becomes effective upon the date provided above and by execution of this Change Order by the Parties.

All other provisions of the Agreement between the Parties remain unchanged.

Description:

(CPI) Index + Adjustment	1.61887%
Original Total Price	1,554,760.00
New Total Price	1,579,930.00
Price change	25,170.00

Item 1 – Price Change Reflective of Escalation @ \$25,170 USD To Accommodate Overall Project Schedule Extensions

Attachments:

N/A

Agreement Price Changes

Original Agreement Price: \$1,554,760 USD

Changes by Previous Change Orders: \$0.00 USD

Change by This Change Order: \$25,170 USD

New Agreement Price: \$1,579,930 USD

Accepted for Owner / Buyer:

Name: _____

Title: _____

Signature: _____

Accepted for Seller:

Name: _____

Title: _____

Signature: _____